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TO: Governor Roland Johnson 

FROM: Marvin Sarracirio-Reclamation Technician ] 

SUBJ: JACKPILE RECLAMATION PROJECT 
PROJECT YEAR PY94 SUMMARY 

MAR 0 2 1995 
NORDHAUS, HALTOM, TAY-OR 
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November 28, 1994,inarked the end of the 5th Project Year (PY94) for the Jackpile 
Reclamation Project. The following summarizes the progress and significant events which 
occurred during the interval from December 1, 1993~November 28,1994. 

° All work during 1994 was placement of backfill material in the north 
Jackpile Pit and placing shale cover and topsoil. Terracing was substantially 
complete. 

The project reached substantial completion with only some backfilling and 
soil cover in the north Jackpile area to overlap into the first quarter of 1995. 
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° Installation of erosion protection in the Rib Moquino was completed. The need 
for the drop strqeture was eliminated and the Corps of Engineers 404 permit was 
not needed; 

All gamma and pth^p|i^on'|)iotectionr;iS^daj:ds as well as other environ­
mental and regulktorydoihpliance items adopted for the Project were met. 
Environmental Monitoring and Regulatory Compliance Reports Nos. 16 thru 
19 were submitted. 

Anderson Reclamation reseeded 542 acres. 

° J.H. Olsen, Jr., PE completed his employment term as Reclaiuation Project 
Manager for the Pueblo of Laguna in August, 1994. He is assisting as needed 
on a consulting basis. 

Page 1 of 2 

9383188 

CONFIDENTIAL POL-EPA01-0011558OI - ^ ' ^ 



JACKPILE RECLAMATION PROJECT YEAR PY-1994 SUM MARY cont'd 

o Approxhnately 4.4 million cubic yards of material were handled during the 
5th Operating Year; about 30.9 million cubic yards have been moved since 
the Project began in late 1989. 

o Cash outflows for the Project Year PY94 totaled approximately $6.75 million 
for construction, management, engineering, and environmental monitoring. 

o TR Marm & Associates took aerial photos on May 6, 1994 and October 31, 1994 

o The 6th Armual Operating Plan and project closeout forecast were approved by 
the POL Council on 11/29/94. 

o Twenty-one construction Work Packages were closed out and approved by the 
BIA Contracting Officer; five administrative Work Packages are pending 
submittal to the BIA. 

Please advise if you require further information. 

pc: Pueblo of Laguna Councilmen 
Lester K. Taylor-Legal Counsel 
Ray Paul Lucero-Engineertplarmer's Office 
Frank Siow-ITP A 
POL Persormel Office 
Tribal Administrator's Office 
POL-Accounting Office 
Neal D. Kasper-LCC, Inc. 
George Farris-BIA/W ashington, DC 
Allen Sedik, PE-BIA Civil Engineer 
file: py94report (geoworks) 

CONFIDENTIAL 

Page 2 of2 

POL-EPA01-0011559 




